ID		Task Name
1		**Planning Process Group**
2		4.2.3.1 Project management plan
3		8.1.3.1 Quality management plan
4		8.1.3.2 Quality metrics
5		9.1.3.1 Resource management plan
6		10.1.3.1 Communications management plan
7		12.1.3.1 Procurement management plan
8		12.1.3.2 Procurement strategy
9		12.1.3.3 Bid documents
10		12.1.3.4 Procurement statement of work
11		12.1.3.5 Source selection criteria
12		12.1.3.6 Make-or-buy decisions
13		12.1.3.7 Independent cost estimates
14		12.1.3.8 Change requests
15		13.2.3.1 Stakeholder management plan
16		**Monitoring & Controlling Process Group**
17		4.5.3.1 Work performance reports
18		4.5.3.2 Change requests
19		8.3.3.1 Quality control measurements
20		**Executing Process Group**
21		**Direct and Manage Project Work**
22		**Inputs**
23		Project management plan
24		Project documents
25		Approved change requests
26		Enterprise environmental factors
27		Organizational process assets
28		**Outputs**
29		Deliverables
30		Work performance data
31		Issue log
32		Change requests
33		Project management plan updates

Project: Executing Process Group (v R
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID		Task Name
34		Project documents updates
35		Organizational process assets updates
36		**Manage Quality**
37		**Inputs**
38		Project management plan
39		Project documents
40		Organizational process assets
41		**Outputs**
42		Quality reports
43		Test and evaluation documents
44		Change requests
45		Project management plan updates
46		Project documents updates
47		**Acquire Resources**
48		**Inputs**
49		Project management plan
50		Project documents
51		Enterprise environmental factors
52		Organizational process assets
53		**Outputs**
54		Physical resource assignments
55		Project team assignments
56		Resource calendars
57		Change requests
58		Project management plan updates
59		Project documents updates
60		Enterprise environmental factors updates
61		Organizational process assets updates
62		**Develop Project Team**
63		**Inputs**
64		Project management plan
65		Project documents
66		Enterprise environmental factors

Project: Executing Process Group (v R
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID		Task Name
67		Organization process assets
68		**Outputs**
69		Team performance assessments
70		Change requests
71		Project management plan updates
72		Project documents updates
73		Enterprise environmental factors
74		Organizational process assets updates
75		**Manage Project Team**
76		**Inputs**
77		Project management plan
78		Project documents
79		Work performance reports
80		Team performance assessments
81		Enterprise environmental factors
82		Organizational process assets
83		**Outputs**
84		Change requests
85		Project management plan updates
86		Project documents updates
87		Enterprise environmental factors updates
88		**Manage Communications**
89		**Inputs**
90		Project management plan
91		Project documents
92		Work performance reports
93		Enterprise environmental factors
94		Organizational process assets
95		**Outputs**
96		Project communications
97		Project management plan updates
98		Project documents updates
99		Organizational process assets updates

Project: Executing Process Group (v R
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID		Task Name
100		**Conduct Procurements**
101		**Inputs**
102		Project management plan
103		Project documents
104		Procurement documents
105		Seller proposals
106		Enterprise environmental factors
107		Organizational process assets
108		**Outputs**
109		Selected sellers
110		Agreements
111		Change requests
112		Project management plan updates
113		Project documents updates
114		Organizational process assets updates
115		**Manage Stakeholder Engagement**
116		**Inputs**
117		Project management plan
118		Project documents
119		Enterprise environmental factors
120		Organizational process assets
121		**Outputs**
122		Change requests
123		Project management plan updates
124		Project documents updates

Project: Executing Process Group (v R
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			