ID		Task Name
1		**Planning Process Group**
44		**Executing Process Group**
59		**Monitoring and Controlling Process Group**
60		**Project Integration Management**
61		**4.5 Monitor and Control Project Work**
62		**Inputs**
63		Project management plan
64		Project documents
65		Work performance information
66		Agreements
67		Enterprise environmental factors
68		Organizational process assets
69		**Outputs**
70		Work performance reports
71		Change requests
72		Project management plan updates
73		Project documents updates
74		**4.5 Perform Integrated Change Control**
75		**Inputs**
76		Project management plan
77		Project documents
78		Work performance reports
79		Change requests
80		Enterprise environmental factors
81		Organizational process assets
82		**Outputs**
83		Approved change requests
84		Project management plan updates
85		Project documents updates
86		**Project Scope Management**
87		**5.5 Validate Scope**
88		**Inputs**
89		Project management plan

Project: Module 104 Monitoring & Con
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID	Task Name
90	Project documents
91	Validated deliverables
92	Work performance data
93	**Outputs**
94	Accepted deliverables
95	Work performance information
96	Change requests
97	Project documents updates
98	**5.6 Control Scope**
99	**Inputs**
100	Project management plan
101	Project documents
102	Work performance data
103	Organizational process assets
104	**Outputs**
105	Work performance information
106	Change requests
107	Project management plan updates
108	Project documents updates
109	**Project Schedule Management**
110	**6.6 Control Schedule**
111	**Inputs**
112	Project management plan
113	Project documents
114	Work performance data
115	Organizational process assets
116	**Outputs**
117	Work performance information
118	Schedule forecasts
119	Change requests
120	Project management plan updates
121	Project documents updates
122	**Project Cost Management**

Project: Module 104 Monitoring & Con
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID	Task Name
123	**7.4 Control Costs**
124	**Inputs**
125	Project management plan
126	Project documents
127	Project funding requirements
128	Work performance data
129	Organizational process assets
130	**Outputs**
131	Work performance information
132	Cost forecasts
133	Change requests
134	Project management plan updates
135	Project documents updates
136	**Project Quality Management**
137	**8.3 Control Quality**
138	**Inputs**
139	Project management plan
140	Project documents
141	Approved change requests
142	Deliverables
143	Work performance data
144	Enterprise environmental factors
145	Organizational process assets
146	**Outputs**
147	Quality control measurements
148	Validated deliverables
149	Work performance information
150	Change requests
151	Project management plan updates
152	Project documents updates
153	**Project Resource Management**
154	**Inputs**
155	Project management plan

Project: Module 104 Monitoring & Con
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID		Task Name
156		Project documents
157		Work performance data
158		Agreements
159		Organizational process assets
160		**Outputs**
161		Work performance information
162		Change requests
163		Project management plan updates
164		Project documents updates
165		**Project Communications Management**
166		**10.3 Montor Communications**
167		**Inputs**
168		Project management plan
169		Project documents
170		Work performance data
171		Enterprise environmental factors
172		Organizational process assets
173		**Outputs**
174		Work performance information
175		Change requests
176		Project management plan updates
177		Project documents updates
178		**Project Risk Management**
179		**11.7 Monitor Risks**
180		**Inputs**
181		Project management plan
182		Risk register
183		Work performance data
184		Work performance reports
185		**Outputs**
186		Work performance information
187		Change requests
188		Project management plan updates

Project: Module 104 Monitoring & Con
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID		Task Name
189		Project documents updates
190		Organizational process assets updates
191		**Project Procurement Management**
192		**12.3 Control Procurements**
193		**Inputs**
194		Project management plan
195		Procurement documents
196		Agreements
197		Procurement documentation
198		Approved change requests
199		Work performance data
200		Enterprise environmental factors
201		Organizational process assets
202		**Outputs**
203		Closed procurements
204		Work performance information
205		Procurement documentation updates
206		Change requests
207		Project management plan updates
208		Project documents updates
209		Organizational process assets updates
210		**Project Stakeholder Management**
211		**13.4 Monitor Stakeholder Engagement**
212		**Inputs**
213		Project management plan
214		Project documents
215		Work performance data
216		Enterprise environmental factors
217		Organizational process assets
218		**Outputs**
219		Work performance information
220		Change requests
221		Project management plan updates

Project: Module 104 Monitoring & Con
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			

ID		Task Name
222		Project documents updates

Project: Module 104 Monitoring & Con
Date: Wed 20-04-29

Task		Inactive Milestone		Finish-only	
Split		Inactive Summary		External Tasks	
Milestone		Manual Task		External Milestone	
Summary		Duration-only		Progress	
Project Summary		Manual Summary Rollup		Deadline	
External Tasks		Manual Summary			
External Milestone		Start-only			